
Minutes of the Suffield Permanent Building Commission 
Thursday March 20, 2014 

PBC Members Present 

Glenn Neilson, Vice Chairman 
Bill Gozzo, member 
Cathie Ellithorpe, member 
Kevin Goff, member 
 
Also Present  
Julie Oakes, Facilities Manager 
Angela Cahill, Fletcher Thompson Architects 
 

Call to order:   The meeting was called to order at 7:02 p.m. 

       
Public Comment:    None 
 
Correspondence:    None 
 
Review of February 20 and March 6, 2014 Minutes 

 Mr. Goff made a motion to accept the minutes as written, seconded by Mr. Gozzo.  All in favor, motion 
passed unanimously. 
 

Change to Agenda 

 Mr. Goff made a motion to table all agenda items except the Town Hall Renovation project, seconded by 
Mr. Gozzo.  All in favor, motion passed unanimously. 

 
Town Hall Renovation Project: 

 Ms. Cahill presented the plans for the Town Hall renovation project.  They are approximately 90% 
complete.   Some code modifications still need to be obtained from the Building Department and UL drywall 
systems need to be on the drawings for stair and ceiling attic separation. 

 The drawings need to show the occupancy loads.  The distance from the building to the new outdoor air 
cooled chiller needs to be measured for bidding purposes.  Mr. Neilson wants to know if there will be an 
induction fan on this boiler.  Additional travel distances need to be placed on some drawings. 

 The BTU’s of the boiler need to be checked.  If it is a certain BTU than 2 exits will be needed from that 
room.  Currently the plans show only one exit. 

 Mr. Neilson has some issues with the server area.  The exit and door swings do not have the required 30” x 
48” approach.  The tendon cables need to be located on the docks plank prior to core drilling of the MEP 
risers. 

 Ms. Oakes will contact the Ingersol Rand representative again about getting a quote for the door hardware. 

 Ms. Cahill noted that signage was recently added to the project per Mr. Cloonan. 

 If the Town Clerk and IT area are to be fully accessible during construction, the bidders need to be 
provided with temporary lighting, HVAC and a minimum 1 hour separation between the public and 
construction.  Work in these areas needs to be done OFF hours. 

 Mr. Cloonan will be asked what should be carried in the bidder’s scope for electrical service to the 
transformer.  Ms. Cahill will call the town’s contact person at CL&P for some guidance.   

 New ceilings were added to the project.  Because of the amount of overhead work, all the old ceilings and 
grid work will be removed completely out of the basement and about 60% of the first floor area.   

 Ms. Ellithorpe suggested that a sink could be removed from a bathroom to increase the turning radius and 
to widen a hallway.  The occupant load and fixture count needs will be checked. 

 Mr. Cloonan will be asked if there are going to be all new lights in the new ceilings.  If so, Ms. Cahill could 
provide a lighting survey and design for all the rooms.  

 Mr. Goff suggested that CL&P might be able to provide some rebates for the upgraded lighting. 

 Carpet tiles will be used to cover all existing VAT tiles and VCT tiles since they are laying flat and are not 
pulling up in any areas. 
 



 Ms. Cahill expressed her concern that the scope keeps expanding.  She presented a letter from Fletcher 
Thompson outlining their increased costs and fees.  Doors, hardware, ceilings, carpets and finishes have 
been added outside of the original scope of Phase 1 design and Phase 2 construction documents and 
bidding. 
 

 Mr. Goff questioned whether there was enough money in the budget to complete the project.  He asked 
Ms. Cahill to continue to work on the projected costs of these items. 

 
 
 
Kent Memorial Library ADA Entrance Project 

 Tabled 
 
Kent Memorial Library Renovation Project 

 Tabled 
 
High School Fire Pump Project 

 Tabled  
 
High School Agri-Science Large Animal Facility Project 

 Tabled  
 
 
Invoices 

 Mr. Goff made a motion to pay Application for Payment #1 from Milton Beebe & Sons in the amount of 
$50,127.84 for firepump reconstruction work.  Mr. Gozzo seconded it, all in favor, motion passed 
unanimously. 

 Mr. Goff made a motion to pay invoice #1407-02 from Oak Park Architects in the amount of $2,606.25 for 
additional work on the firepump.  Mr. Gozzo seconded it, all in favor, motion passed unanimously. 

 
 
Other business 

 Ms. Oakes informed the committee that the CECO parts for the LAF roof are still on backorder and have 
not arrived yet.  There are two leaf collectors left to be installed on the LAF and some overhead door 
gaskets are on order after being cut too short.   

 Also there is a new mechanical engineer on staff at Silver Petrucelli and Ms. Oakes has shown him around 
the KML site to get him familiar with the HVAC project there.   

 
Next Meeting Date 

 The next meeting of the PBC is tentatively scheduled for Thursday 4/03/14.   
 

Adjourn 

 There was a motion made and seconded to adjourn at 8:47 p.m.   
 

 
 
 
Submitted by 
Linda Zaffetti 
 
 
Joseph J. Sangiovanni, Chairman 
 
 

Chairman Signature 


